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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on
the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase. The
projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge

» Trestle and fender rehabilitation
»  Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed, not
included in this report)
Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
Improvements to the western approaches to the Dumbarton Bridge
» US101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and
schedule status summaries and Appendix C for reference)
»  State Route 84 (Bayfront Expressway) widening.
MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

» Color-coded executive summary of Regional Measure 1 projects status (program level)
>  Detailed status of individual bridge projects (project level)

» Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: @ Green = no variance to current budget/schedule

() Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required

For Schedule: Construction contract completion dates delayed by greater than 3 months
Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

» Caltrans advertised the main span contract in February. Caltrans plans to open bids for the contract on August 28,
2001, 3 months later than the original schedule. The bid opening may be delayed until September to provide the
contractors more bidding time and to allow more time to finalize the Army Corps of Engineers (USACE) permit,
due in mid August. Other construction contracts will follow soon after the main span contract, including contracts
for the I-680/1-780 interchange and the new toll plaza.

> Bechtel has completed a check estimate of the four major construction contracts of the New Benicia-Martinez
Bridge project. Compared to the check estimate, the current budget for the project is underestimated by as much as
$80 million. Bechtel estimators have identified and verified significant cost pressures from increases in unit prices,
quantities, and escalation. Due to these potential cost increases, a “red” cost status code is indicated in the PMP
report. Based on the Bechtel cost report and actual bids for the main span contract, BATA staff will likely
recommend an amendment to the project budget for BATA Oversight Committee consideration in September.

> The project construction schedule has been revised with the open to traffic date estimated to be September 2005.
This is a 21 month delay to the schedule, which is reflected in the “red” schedule status in the PMP report. This
delay is due to a change in permitting conditions that will restrict marine construction, extension of the anticipated
construction duration, and the delayed bid opening. Caltrans and BATA staffs have worked with regulatory
agencies to revise the permit conditions. Caltrans is in the process of reducing the project schedule.

> The south approach project is scheduled for completion by mid August

» Construction of the new bridge main span is proceeding with multiple operations including the north and south
anchorages, and the tower foundations. Installation of the anchor frame at the north anchorage is continuing with
concrete placements; footing concrete placement continues at the north tower; rock socket installation is
proceeding at the south tower; concrete placement is also continuing at the south anchorage.

» Work at the south approach and interchange is proceeding with the reconstruction of the Cummings Skyway
Interchange, widening of westbound I-80, retaining wall installation and pile load tests.

> Due to the construction problems at the south tower foundation, Caltrans is forecasting the open-to-traffic date for
the new bridge to be September 2003. This is a five-month delay to the schedule, which is reflected in the “red”
schedule status in the PMP report.

» Caltrans and the contractor are meeting on a weekly basis. The contractor is continuing to prepare contractually
required submittals. Caltrans has reviewed and returned the contractor’s seventh revision of his baseline
construction schedule; Caltrans provisionally accepted this submittal on June 15, 2001.

» Dredging work continues. Test pile work and the test boring program for the substructure are complete.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement ' '

Dumbarton Bridge West Approach Projects ‘ ‘

(Bayfront Expessway)

Legend: @ Green =no variance to current budget/schedule

() Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as followed:

For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Trestle Widening
Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck
pours. 8,098 feet of bridge deck (out of 23,530 feet total) has been placed to date. The bridge deck is proceeding at
approximately 290 feet per week. Caltrans is reviewing a significant change order related to design modifications
to the girders on the contract. The time portion of the contractor’s claim has been settled. Caltrans and the project
contractor are continuing to negotiate the final cost of the change order. Based upon current discussions, the
identified change order can be covered by existing project contingencies.

> Road Widening
Construction is scheduled for completion by mid-August 2001. All lanes are open between I-880 and the San Mateo
Bridge. The westbound car pool lane has been shifted to the center.

» Caltrans has received comments to the Draft Supplemental Environmental Impact Statement/Report (DSEIS/R) for
the project from the Federal Highway Administration. The report is scheduled for public release at the end of
August 2001. A public hearing on the project will follow after release of the DSEIS/R in October 2001.

» Caltrans is performing preliminary engineering in an effort to maintain the project schedule.

» Caltrans is currently working with the U.S. Army Corps of Engineers (USACE) to resolve wetland impacts by the
project. The USACE has determined that an individual permit is required and has requested additional
environmental tests. Caltrans has responded to the USACE’s requests and is anticipating a USACE permit in August
2001. Caltrans has secured a Regional Water Quality Control Board permit. Advertisement of the project is currently
anticipated for December 2001.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Expended
Budget Current Current To Date
PROJECT (June 2000) Budget Forecast (7/98 - 06/01)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 586.0 586.0 51.3
Carquinez Bridge Replacement 433.2 479.8 479.8 172.5
Richmond-San Rafael Bridge Rehabilitation
» West Trestle and Fender Rehabilitation
45.4 354 35.4 0.7
» Deck Replacement
53.4 53.4 53.4 0.0
Richmond Parkway (Non-Caltrans)! 5.9 5.9 5.9 2.2
SUB TOTAL - NBG 1,123.9 1,160.4 1,160.4 226.8
Southern Bridge Group
San Mateo-Hayward Bridge Widening
» Widening 203.6 203.6 203.6 94.8
» West Approach Replacement Planting
04 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 42
Dumbarton Bridge West Approach Projects
» US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)
. 3.8 3.8 3.8 3.7
» Bayfront Expressway (SR-84) Widening
33.8 33.8 33.8 34
SUB TOTAL - SBG 365.6 375.6 375.7 106.1
GRAND TOTAL 1,489.5 1,536.1 1,536.2 332.9

! For Richmond Parkway, values shown represent the portion funded by BATA.

II 01038/July



Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility
Open to Traffic New Facility New Facility
Baseline Open to Traffic Open to Traffic
PROJECT (June 2000) Current Forecast
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Sep 05
Carquinez Bridge Replacement Apr 03 Apr 03 Sep 03
Richmond-San Rafael Bridge Rehabilitation
»  Waest Trestle and Fender Rehabilitation' Dec 04 Dec 04 Sep 04
» Deck Replacement! Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans) 2 Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
» Widening Dec 02 Dec 02 Dec 02
» West Approach
Replacement Planting' May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
» Us-101/ Uni.versity Avenue Interchange Apr 00 Apr 00 Apr 00
Reconstruction (Non-Caltrans) !
» Bayfront Expressway
(SR-84) Widening! Mar 03 Mar 03 Mar 04

! For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing

span that will include the following features:

»  Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane) that

will allow conversion of the existing bridge to
southbound traffic only

» Addition of a new bicycle/pedestrian lane on the
existing bridge

»  Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV) o — =
bypass lanes Kiometers

Martinez

Pacheco Blvd.

» Reconstruction of the Interstate 680/ Marina Vista
Road and Interstate 680/ Interstate 780
interchanges.

Project Photos

Future new bridge; looking west South Approach

Current Activities:

=  The new bridge contract was advertised on February 13, 2001. Bids are forecast to be opened on August 28, 2001. To
provide potential bidders additional time to evaluate changes to permitting conditions, Caltrans may postpone the
bid opening until September.

= A permit from the U.S. Army Corps of Engineers (USACE) is due in mid August.

=  On the south approach grading contract, underground electrical conduit and barrier rail installation are scheduled
for early August. The contract is scheduled for completion by mid August 2001.

= The toll plaza and I-680/780 interchange contracts are forecast to be advertised in August. The A+B portion of the
1-680/780 project has been removed.

I:I 01038/July
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-06/01  Notes
Allocated Capital Outlay A

South Approach 6.0 7.5 7.5 0.0 5.6

Other Budgeted Capital 0.0 1.7 1.7 0.0 0.0
Unallocated Capital Outlay

New Bridge 247.3 250.6 250.6 0.0 0.0

Toll Plaza and Administration 22.8 22.8 22.8 0.0 0.0

Building

1-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0

1-680/1-780 Interchange 80.8 61.4 61.4 0.0 0.0

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0
Capital Outlay Support 78.2 76.8 76.8 0.0 35.7
Capital ROW 21.1 21.1 21.1 0.0 10.0
Other Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 41.8 41.8 0.0

Project Total (a) 586.0 586.0 586.0 0.0 51.3
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
New Bridge Jan 04 Jan 04 Sep 05 +21 months B, C
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months B
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months B
South Approach Mar 01 Mar 01 Jan 02 +10 months D
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Project
New Facility Open to Traffic Jan 04 Jan 04 Sep05 +21 months
NOTES ACTION
A. Capital cost estimates have been reviewed by Bechtel to confirm the adequacy of the capital BATA staff will likely recommend a budget
outlay budgets. Preliminary findings indicate a $80 million increase. amendment in September.
B. Ongoing negotiations with regulatory agencies over permits and with the railroad over right- Caltrans is continuing to work with all parties to
of-way access have delayed the project. resolve outstanding issues. Permits are due by
August 10.

C. The construction duration for the new bridge was revised by Caltrans from 38 to 48 months, The new bridge contract was advertised on
with an anticipated construction start date of September 2001. Due to changes in permitting February 13, 2001; bid opening is scheduled for
issues, the 2001 construction season is impacted. The construction window imposed to mitigate August 2001. BATA and Caltrans staffs have
project impacts to migrating fish has been moved from December 1 to March 31, to June 1 to worked together to adjust the permit conditions

September 31. This will result in the contractor missing the first construction window. Contractor  and reduce the project schedule. Caltrans is now
bids that require more than 48 months to perform the work will be considered non-responsive. revising the project schedule.

The open to traffic date is expected to be delayed 21 months from the original schedule of January

2004; however, with A+B bidding, some schedule recovery may be possible.

D. There was a delay and associated claim due to issues surrounding utility relocations. This Caltrans is evaluating the claim.
delay is not affecting the new facility open to traffic date.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the 1958
bridge for eastbound traffic. While the 1958 bridge is being
strengthened under Caltrans’ seismic retrofit program, the
1927 bridge has been identified as being seismically
deficient and will be replaced under the RM 1 program. The
Carquinez Bridge replacement project will construct a new
suspension bridge west of the existing bridges. The existing
1927 bridge will be demolished after the completion of this
project. The project will incorporate the following features:

»  Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)

» Addition of a new bicycle/ pedestrian lane on the new
bridge.

Project Photos

Vallejo

Existing 1958 Span
(o be retrofitted)

A
N
miles
0 02 04 0.6 08 1
s S s I s |

S I s —
0 02 04 06 08 1
kilometers

Existing 1927 Span
(to be replaced)

Crockett

Future new bridge; looking northeast

Current Activities:

North Tower

= On the main span and north approach contract, construction is continuing on several areas. Anchor frame installation at
the north anchorage continues concurrent with concrete placements. Footing concrete placement continues at the north
tower. At the south tower, rock socket drilling and concrete placement continues with four of 12 piles remaining. South
anchorage concrete placement is continuing on the lower and mid tiers.

*  On the south approach and interchange contract, excavation for the westbound on and off ramps at Cummings Skyway
continues. Drainage work is underway for the widening of the Westbound 1-80. Retaining wall installation along
Westbound I-80 continues and has begun for the new on/ off ramp structure.

= On the maintenance facility contract, block wall construction for the main building is at final elevation. Grouting and
ledger installations are complete. The compressor building piers and slabs are complete; underground utilities work,
blockwall construction and water and electrical installations are underway.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended

COST STATUS Budget Current Current To Date
($ Million) (June 2000)  Budget Forecast Variance  (7/98-06/01) Notes
Allocated Capital Outlay

Replacement Bridge and North 213.7 2442 2442 0.0 107.9

Approach

South Approach and Interchange 116.0 73.9 73.9 0.0 7.3

Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 29

Other Budgeted Capital 8.6 9.2 9.2 0.0 41
Unallocated Capital Outlay

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 2.0 3.5 3.5 0.0 0.0
Capital Outlay Support 43.7 96.8 96.8 0.0 423
Capital ROW 9.6 11.1 11.1 0.0 8.0
Project (BATA) Contingency 16.5 17.1 17.1 0.0

Project Total (a) 433.2 479.8 479.8 0.0 172.5
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 Dec 03 Mar 04 +3 months A
South Approach and Interchange Oct 04 Oct 04 May 03 -17 months
Maintenance Facility Mar 02 Mar 02 Jun 02 +3 months B
Mitigation Site Apr 05 Apr 05 Apr 05
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 +2 months
Project
New Facility Open to Traffic Jan 03 Apr 03 Sept 03 +5 months A
NOTES ACTION

A. The Replacement Bridge Contractor encountered obstructions and poor ~ Foundation work is ongoing at the south

rock conditions during pile installation activities at the south tower. tower. Caltrans and the contractor are
Specialty equipment required to complete these rock sockets has been continuing to monitor progress and are
received and is operational. The delivery timeframe for the specialty investigating potential options to
equipment and longer construction times required for the completion of the = minimize the impacts. The bridge
work will delay foundation completion; this will impact overall project opening date has been revised to

costs, contract completion and the bridge opening. September 2003.

B. The completion date stated is for the building facility. The plant
establishment period extends to June 2005.
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RICHMOND-SAN RAFAEL BRIDGE
REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

West Trestle & Fender

San)R ael Rehabilitation

Richmond

Currently, there are two major rehabilitation projects
planned for the bridge: _ Deck Replacement

»  The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and the
ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

»  The second project is to replace the existing concrete deck on the bridge. The cast-in-place concrete riding surface
(deck) has been worn down over time due to traffic and exposure to the marine environment. This project will
follow the completion of the trestle and fender rehabilitation project to avoid possible construction conflicts.

Project Photos

Existing bridge; looking east Dredging operation

Current Activities:
=  Caltrans and the contractor continue to meet on a weekly basis. The contractor is preparing contractually required
submittals. Revision 7 of the contractor’s baseline schedule was provisionally accepted on June 15, 2001.

=  Dredging work continues; test piles work is complete; K-rail installation to close the shoulder is complete; installation
of air and water lines and electrical work is underway.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast  Variance  7/98-06/01 Notes
West Trestle and Fender Rehabilitation
Allocated Capital Outlay 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 0.7
Deck Replacement
Unallocated Capital Outlay 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Subtotal 53.4 53.4 53.4 0.0 0.0

Project Total (a) 98.8 88.8 88.8 0.0 0.7
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Dec 04 Sep 04 -3 months A
Deck Replacement Sep 06 Sep 06 Sep 06 0
Project
New Facility Open to Traffic B
NOTES ACTION

A. The completion date for the trestle and fender contract has been revised = None.
to September 2004 based on the schedule submitted by the contractor.

B. The existing facility remains open to traffic during all phases of
construction.
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SAN MATEO-HAYWARD BRIDGE \
WIDENING ’A‘ San Mateo/Hayward Bridge ;
In 1996, the western approach to the San Mateo-Hayward riles X‘,f'r‘jj T o lnes added

Bridge from U.S. Route 101 was widened from four to six ) 1o trstle portion)

lanes to match the configuration of the high-rise section of oL

the bridge. The current project will complete the widening
work in this corridor along the low-trestle section of the
bridge and its eastern approach to Interstate 880. The
project includes the following features:

Eastern Approach Widening
(to accommodate additional
bridge lanes)

»  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Foster City

»  Extension of the existing west-bound HOV lane one
mile west along the eastern approach from
Interstate 880

>  Construction of a new pedestrian/bicycle overcrossing of State Route 92
» Expansion of the existing toll plaza
» Improvements to the Hayward Shoreline Interpretive Center

» Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and
Dumbarton Bridges in the East Bay.

Project Construction Progress and Photos

100.0
90.0+
80.0+
70.0+
60.0

% 50.0 40.6 39.9 36.0

Piles Bent Caps Girders Deck Panels ~ Pavement
(ea.) (ea) (ea)) (ea.) (1)
Construction Progress — Percent Complete Girder Erection

Current Activities:

=  Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge
deck pours. 8,098 feet of paved bridge deck (of 23,530 feet total) is in place. The current schedule has at least one frame
(290 feet) poured per week. Cast-in-place barrier is underway on the north side of the bridge.

*  On the road widening contract, all lanes eastbound and westbound are open. Final placement of rubberized asphalt is
scheduled for August along with punchlist items.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-06/01 Notes
Widening
Allocated Capital Outlay
Widen Trestle 124.8 124.7 124.7 0.0 56.2 A
Widen Roadway 29.2 26.0 26.0 0.0 222
Construct Mini Toll Plaza 44 6.2 6.2 29 0.0
Unallocated Capital Outlay
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0
Capital Outlay Support 15.5 15.5 15.6 0.1 15.9 B
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 16.8 16.8 -3.0
Subtotal 203.6 203.6 203.6 0.0 94.8
West Approach Planting
Unallocated Capital Outlay
West Approach Planting 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 204.0 204.0 0.0 94.8
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Nov 02 Aug 01 -13 months
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
A. The contractor has submitted a cost and time claim based on the Caltrans is evaluating the claim. The time
redesign modifications of the girders. portion of the claim has been settled with
50 days TRO and 17 days non-TRO.
B. The current capital outlay support cost budget may be The capital outlay support estimate is
underestimated. under review by Caltrans and BATA.
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I-880/SR 92 INTERCHANGE
IMPROVEMENT 1-880/SR-92 Interchange :
As part of an effort to improve traffic flow and to relieve Improvement

congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92
interchange. While still in the environmental clearance

phase, the project proposes to modify the existing

cloverleaf interchange to increase capacity and improve H d \
safety and traffic operations. Various alternatives are 0 1 2 aywar

under consideration and are being assessed as part of the —=

environmental process. Kiomelers

Project Photos

Existing interchange; looking west Alternative H interchange; looking west

Current Activities:
= There are no current construction activities.

=  Caltrans has received comments on the draft supplemental environmental impact statement/report (DSEIS/R).
The comments are being incorporated in the report which will be resubmitted. Caltrans plans public release of
the report at the end of August 2001. A public hearing will follow the release of the report in October 2001.

= The project completion date has remained unchanged due to the undertaking of advanced design by Caltrans.

= A project development meeting was scheduled for July 19, 2001.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-06/01) Notes
Unallocated Capital Outlay 70.3 70.3 70.3 0.0 0.0
Capital Outlay Support 20.8 20.8 20.8 0.0 42
Capital ROW 8.0 8.0 8.0 0.0 0.0
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 25.1 251 0.0 0.0

Project Total (a) 124.2 134.2 134.2 0.0 4.2

(a) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0
NOTES ACTION

None for this report.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the western
approaches to the Dumbarton Bridge. Through coordination 0
with the City/County Association of Governments of San —
Mateo County, two projects were identified for toll bridge Hometers
funding;:

Bayfront Expressway
Widening

»  The first project, sponsored by the City of East Palo Alto,
modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

>  The second project, sponsored by Caltrans, widens the
Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane widths.
The existing expressway section from University
Avenue to Marsh Road will be widened from four to six
lanes.

Project Photos

Bayfront Expressway (SR-84) — Existing conditions (looking east)

Current Activities:

=  Caltrans is currently working with the US Army Corps of Engineers (USACE) to resolve wetland impacts by the
project. The USACE has determined that an individual permit is required and has requested additional
environmental tests. Caltrans responded by performing the tests. The USACE permit is now expected in August
2001.

=  Caltrans has secured the regional water quality control board permit.

=  Plans, specifications, and estimate (P.S. & E.) are forecast to be submitted to Caltrans headquarters by August 2001.

=  Advertisement for the project is anticipated in December 2001. Bid opening and construction start is scheduled for
the first quarter of 2002.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance 7/98-06/01 Notes
US101/University Avenue Interchange
Reconstruction (non-Caltrans)
Allocated Capital Outlay 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0

Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Unallocated Capital Outlay 24.8 24.8 24.8 0.0 0.0
Capital Outlay Support 4.4 4.4 4.4 0.0 3.4
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Subtotal 33.8 33.8 33.8 0.0 34

Project Total (a) 37.6 37.6 37.6 0.0 71
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
US 101/ University Ave. Interchange Apr 00 Apr 00 Apr 00 0 A
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening Mar 03 Mar 04 Mar 04 0 B
Project
New Facility Open to Traffic Mar 03 Mar 04 Mar 04 0 B
NOTES ACTION
A. Project is complete. None.

B. Permitting delays have extended the project duration.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current
Caltrans construction contract allotments.

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have
been revised to reflect new funding from Non-BATA sources per agreements with Caltrans
and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

03/2001 Current budget for the Carquinez Bridge was revised by BATA.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF JULY 2001

Bridge/
Contract

CCO
Numberl

CCO Description

Funding

Source?

Impacts

Cost
($1000’S) Schedule

New Benicia-
Martinez Bridge

South Approach
04-006094

No approved contract change orders for July

2001

Totals for
July 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO

numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF JULY 2001

Impacts

CCO L. Funding
Number! CCO Description Source? Cost
($1000’s) | Schedule

Bridge/Contract

Carquinez Bridge
Replacement

Replacement Bridge No approved contract change orders for
and N. Approach July 2001
04-013014

S. Approach & No approved contract change orders for
Interchange July 2001
04-013054

Maintenance No approved contract change orders for
Facility July 2001
04-013084

Totals for
July 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.

01038/July I=I



Regional Measure 1 Toll Bridge Projects
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BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF JULY 2001

Impacts

CCO . Funding
CCO Description 5 Cost

1
Number Source ($1000°5) Schedule

Bridge/ Contract

San Mateo -
Hayward Bridge

Widen Trestle No approved contract change orders for July
04-045014 2001

Widen Roadway No approved contract change orders for July
04-045034 2001

Totals for
July 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline Expended!
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note
Northern Bridge Groun

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 3.1
Capital Right of Way 006099 7.0 7.0 7.0 0.0 7.7
Capital Outlay 006094 6.0 7.5 7.5 0.0 5.6

Total South Approach 16.5 18.0 18.0 0.0 16.5
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 11.3
Capital Right of Way 006039 51 51 51 0.0 0.7
Capital Outlay 006034 247.3 250.6 250.6 0.0 0.0
Other Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 284.2 297.7 297.7 0.0 12.0
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 42
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 22.8 22.8 0.0 0.0

Total Toll Plaza & Admin. 29.1 29.1 29.1 0.0 42
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 6.4
Capital Right of Way 006059 74 74 74 0.0 0.1
Capital Outlay 006054 43.2 43.2 43.2 0.0 0.0

Total I-680/MV 1/C 61.4 61.4 61.4 0.0 6.6
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 9.9
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 61.4 61.4 0.0 0.0
Other Non-BATA Funding 0.0 20.9 20.9 0.0

Total I-680/I-780 I/C 101.2 101.2 101.2 0.0 11.3

1 Unaudited
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note
Project 2003 - New Benicia-Martinez Bridge continued
Other Budgeted Capital (Allocated and Unallocated) (@)
Capital Outlay Support 7.1 7.1 7.1 0.0 0.8
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 28.1 29.7 29.7 0.0 0.0
Total Other Budgeted Capital 35.2 36.8 36.8 0.0 0.8
Total Capital Outlay Support 78.2 76.8 76.8 0.0 35.7
Total Capital Right of Way 211 211 211 0.0 10.0
Total Capital Outlay 428.2 415.2 415.2 0.0 5.6
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 41.8 41.8 0.0
Total New Benicia-Martinez Bridge 586.0 586.0 586.0 0.0 51.3
Project 3002 - Carquinez Bridge Replacement
Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 479 47.9 0.0 25.6
Capital Right of Way 013019 3.0 3.0 3.0 0.0 2.7
Capital Outlay 013014 213.7 2442 2442 0.0 107.9
Total Replacement Br. & 234.4 295.1 295.1 0.0 136.2
N. Approach
South Approach & Interchange ()
Capital Outlay Support 01305x 22.7 322 322 0.0 12.8
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.0
Capital Outlay 013054 116.0 73.9 73.9 0.0 7.3
Total South Approach & I/C 143.7 111.1 111.1 0.0 241
Maintenance Facility Phase I & IT (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 2.8
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 29
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 7.2
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.1
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.1

Notes:

(@) Includes EA 00608* 0060A*, 0060C*, 0060F*, 0060G*
(b) Includes EA 00453*, 01301*, 01303*, 01304*, 0130F*
(c) Includes EA 01302* 01305* 0130C*, 04700*

(d) Includes EA 00607* 01308*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note
Other Budgeted Capital (Allocated and Unallocated) (e)
Capital Outlay Support 0.6 77 77 0.0 0.9
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 12.6 12.6 0.0 41
Total Other Budgeted Capital 11.2 21.8 21.8 0.0 5.0
Total Capital Outlay Support 43.7 96.8 96.8 0.0 423
Total Capital Right of Way 9.6 11.1 11.1 0.0 8.0
Total Capital Outlay 363.3 354.8 354.8 0.0 122.2
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 172.5
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ®

Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 0.7

Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Replacement

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0
Total R-SR Bridge - Deck Replace 53.4 53.4 53.4 0.0 0.0

Richmond Parkway (Non-Caltrans)

Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 22
Total Richmond Parkway 5.9 5.9 5.9 0.0 2.2
Total Northern Bridge Group 1123.9 1160.4 1160.4 0.0 226.8
Notes:

(e) Includes EA 01306*, 01307%, 0130A*, 0130D*, 0130G*, 0130H*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 69 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 56.2
Total Widen Trestle 132.7 132.6 132.6 0.0 63.1
Widen Roadway
Capital Outlay Support 04503x 4.3 4.3 4.3 0.0 6.4
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 22.2
Total Widen Roadway 34.5 31.3 31.3 0.0 28.6
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 1.0
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 4.4 3.3 6.2 2.9 0.0
Total Mini Toll Plaza 6.1 5.0 7.9 2.9 1.0
Other Budgeted Capital (i)
Capital Outlay Support 1.6 1.6 1.7 0.1 1.6
Capital Right of Way 0.5 0.5 0.5 0.0 0.5
Capital Outlay 8.9 12.8 12.8 0.0 0.0 ()
Total Other Budgeted Capital 11.0 14.9 15.0 0.1 21
Total Capital Outlay Support 15.5 15.5 15.6 0.1 15.9
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 166.9 169.7 2.8 78.4
Project (BATA) Contingency 19.3 19.8 16.8 -29
Total San Mateo-Hayward Bridge 203.6 203.6 203.6 0.0 94.8
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:

(h) Includes EA 00305*, 04501*

(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

() Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note

I-880/SR-92 Interchange Improvement (k)
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 42
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 251 251 0.0
Total I-880/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 4.2

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR 84) Widening
Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 34
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0
Capital Outlay 004874 24.8 24.8 248 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Total Bayfront Expressway (SR84) 33.8 33.8 33.8 0.0 34
Total Dumbarton Bridge W. Approach 37.6 37.6 37.6 0.0 7.1
Total Southern Bridge Group 365.7 375.6 375.7 0.0 106.1
Note:

(k) Includes EA 01601* and 01602*
(I) Total reimbursements made to the City of East Palo Alto for current allocations

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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